


























•Mission Design & Operations –Cost Realism and Completeness

       

                             

 

   

 

       

   

 

     

            

 

   

 

     

   

 

     

 

         

Review
 

T&C Review Factors and Sub­Factors
 

The degree to which the proposal addresses the following factors directly relates to the Risk Rating.
 
•Instrumentation 
–Status 
–Projected lifetime 
–Instrument Resource Management 
–Redundancies 
–Environment Concerns 

•Mission Design & Operations 
–Mission Operations 
–Ground Facilities – New/Existing 
–Telecom 

•Spacecraft/Flight Systems 
–Status ­ health and consumables 
–Margins 
–Spacecraft Resource Management 
–Mission Assurance 

• Management and Schedule 

–Project­Level Schedule 

• Cost 

–Basis of Estimate (BOE) 

–Cost Realism and Completeness 

–Cost Reserves 

–Comparison with T&C Estimates (Including 
Models/Analogies) 



       

                               
                           

 

                         
                         

                               
     

                             
     

       

                          

                         

Review
 

T&C: Definitions of the Findings 

Major Strength: A facet of the response that is judged to be well above expectations and can 
substantially contribute to the ability to meet the proposed technical objectives and stay within 
resources available. 

Major Weakness: A deficiency or set of deficiencies taken together that are judged to 
deleteriously affect the ability to meet the proposed technical objectives within the available 
resources. 

Minor Strength: A strength that is substantial enough to be worthy of note and brought to the 
attention of proposers. 

Minor Weakness: A weakness that is substantial enough to be worthy of note and brought to 
the attention of proposers. 

Note: Minor findings can influence risk ratings. 

Note: Normally, “as expected” findings should not be noted. However, findings that confirm analyses 
or comments to the Proposer or Selecting Official should be entered as “as expected”. 



   

           

                                      
                     

                               
           

                     

                       

                         

                             
           

Review
 

T&C Cost Review 

•Proposed Mission Extensions cost is analyzed. 

•Cost Realism is reported as a Cost Risk in one of the following 5 categories: 1) Low Risk, 2) 
Medium­Low Risk, 3) Medium Risk, 4) Medium­High Risk, and 5) High Risk. 

•The Review of Cost Realism is based on the proposal provided cost data and the application 
of T&C Models and Analogies when appropriate. 

•Cost threats, risks, and risk mitigation issues is inclusively identified and analyzed. 

•The entire Review Panel participates in cost deliberations in developing a Cost Risk. 

•A Cost Form to present the details of the cost analysis is developed. 

•The Cost Risk is integrated into the overall T&C Form Risk Rating. All significant Cost 
Findings are included on the T&C Form. 



proposer’s estimate and/or resource management. Cost impact of identified threats or
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T&C Cost Risk Definitions
 

Cost Risk Definition 

LOW The proposer’s estimate agrees closely with the work, staffing, and schedule proposed, fits 
within the budget constrains and is verified by the T&C independent analysis. 

MEDIUM­

LOW 
T&C review has identified one or more significant cost threats or weaknesses with regard to the 
proposer’s estimate and/or resource management. The impact of identified threats or 
weaknesses should be manageable. 

MEDIUM T&C review has identified one or more significant cost threats or weaknesses with regard to the 
proposer’s estimate and/or resource management. Cost impact of identified threats or 
weaknesses may be underestimated by the proposer, however these impacts should be 
manageable. 

MEDIUM­

HIGH 
T&C review has identified one or more significant cost threats or weaknesses with regard to the 
proposer’s estimate and/or resource management. Cost impact of identified threats or 
weaknesses may be underestimated by the proposer and these impacts may be challenging to 
manage within the funding constraints. 

HIGH T&C review has identified one or more significant cost threats or weaknesses in the proposer’s 
estimate and/or resource management. The overall cost impact of identified threats or 
weaknesses exceeds the available resources. The threats and impacts may not be 
acknowledge by the proposer. 



Prinicpal Evaluator Mission Operations 

Review Process
 

ESD Senior Review 2009 T&C Panel Participants 

Role Expertise 

ESD Senior Review 2009 Chair 

T&C Review NASA Lead 

Principal Evaluator/Form Lead Flight Systems 

Principal Evaluator Flight Systems 

Principal Evaluator Instruments 

Prinicpal Evaluator Mission Operations 

Principal Evaluator Cost 

Support Evaluator Cost 

Support Evaluator Radiation 

Support Evaluator Radiation 

Support Evaluator LIDAR 

Support Evaluator Radar/Radiometers 

Support Evaluator MEMS/Electronics 

Support Evaluator Magnetics 

Support Evaluator Altimeter/Computing 

Support & Continuity Test Engineer 



- T&C Form Lead uides the discussion of individual findin s on Fat Matrix with the entire

   

 

                       
                         

         

                                 

                             

 

                             
   

                             
 

 

                   

             

                             
                       

Review Process
 

T&C Process Overview 
Individual Findings 

- All subpanel members review the proposals and write an individual review before 
discussing findings with other members of the review team. They upload individual findings 
to the Remote Evaluation System (RES). 

Fat Matrix Telecons; A fat matrix and a Draft T&C Form review telecon is held for each 
Proposal. 

- T&C Form Lead guides the discussion of individual findings (on Fat Matrix) with the entire g g ( ) 
Review Team. 

- T&C Form Lead guides the discussion of the Initial Draft T&C Form of previously discussed 
Proposals. 

Plenary Meeting 
- T&C Form Lead guides a discussion to refine and finalize findings. 
- Cost Risk is discussed and voted on. 
- Votes are held to determine the Risk Ratings. Reviewers only vote on proposals that they 

have reviewed. Only reviewers that participate in the Plenary votes on the Ratings. 



Strengths and Weaknesses

     

       
               

 

 

   

 

   
 
 
 
 

 
             

   
             
         

Review Process
 

T&C Review Products 

T&C Form for each Proposal 
Heading: Program Name, Proposal Title, Principal Investigator, Proposing Institution
 

Rationale/Overall Evaluation 
•Voting 
•Risk Rating 
•Rationale 

Strengths and Weaknesses 
•Major Strengths 
•Major Weaknesses 
•Minor Strengths 
•Minor Weaknesses 

Open Issues/Comments 
• As Expected comments for Major Instruments and/or Cost. 
• Comments to Proposer 
• Comments to Selecting Official Should be significant, not nits 
• Comments to the Senior Review Panel 



• Risk Mitigation

     

       
             

                 
     
   
 
 

 

 

         
           
     

       
                       

Review Process
 

T&C Review Products (continued) 

Cost Form for each Proposal 
Heading: Program Name, Proposal Title, Principal Investigator, Proposing Institution
 

Cost Risk: Summary of Independent Assessment (sections below as applicable) 
• Cost Risk Rating 
• Cost Assessment Summary 
• Cost Threats 
• Risk Mitigation 
• Issues/Questions 
• Total Cost to NASA as Proposed 
• Proposed Cost vs. Cost Review Estimates Tables 
• Analogies and Comparisons Description 
• ANALYSIS: Review of Cost Proposal 

• This is the review of the cost proposal itself for completeness, consistency, etc. 
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General Observations
 

From observation of the T&C Review Team deliberations, seven
 
issues had the most bearing on the Strengths and Weaknesses of
 
the T&C review.
 
1.Redundancy ­ on the design, still operational
 
2.Time of operation (i.e., age)
 
3.Design – mechanical components?
 3.Design mechanical components? 
4.Heritage – is there a predecessor system with long duration of 
flight operations. 
5.Margin – power and propellant 
6.Performance ­ failures to date e.g. due to Single Event Upsets 
(mechanical or electronic not link to redundancies) 
7.Lack of information provided by the proposer 



F
Y
09

$

   

 

 

     

 

 

ESD Missions Cost Comparison
 
M

 

Mission Cost Estimate Comparison 

$200.00 

$180.00 

$160.00 

$140.00 

$120.00 
In-Guide (FY09$M) 

SOCM (FY09$M) 

$0.00 

$20.00 

$40.00 

$60.00 

$80.00 

$100.00 

AC C

Q

R A l G I c SIM
SAT

 

Aq
u u P d

a 

A
ra

 

LI
SO

 
C

ou
Sa

t 

EO
-1

 

RAC
E 

CES
at

 
Ja

so
n-

1 
ui

kS
CAT 

O
RCE 

Te
rra

 

TR
M

M
 

Program 

F
Y
09

$M SOCM (FY09$M) 

Aerospace (FY09$M) 

Optimal(FY09$M) 



TRMM 5 Medium Medium­Low

         

         Mission Extension Risk Ratings and Voting
 

Mission Low Risk Medium Risk High Risk Risk Rating Cost Risk 

ICESat 5 High Medium 

QuickScat 5 High Medium­High 

Sorce 1 4 High Medium 

GRACE 3 2 Medium Low 

EO­1 4 1 Medium Low 

TRMM 5 Medium Medium­Low 

Terra 5 Medium Medium­Low 

Jason­1 5 Medium Low 

Aura 5 Medium Medium­Low 

Aqua 5 Medium Medium­Low 

CloudSat 5 Low Low 

CALIPSO 4 Low Low 

ACRIMSat 5 Low Low 



for mission termination and final calibration of data sets for transfer to users and ICESat­2

                               

                             

                         

                       

                           

                           

                   

                       

                             

           

                             

                         

                               

 

ICESat Mission Extension Risk Rating and Rationale
 

The ICESat mission extension is rated as High Risk. The T&C panel has identified 1 major 
strength and 1 major and 3 minor weaknesses. All hardware on the fully redundant BCP 
2000 spacecraft remains on the primary side. However, it is unlikely that the Geoscience 
Laser Altimetry System (GLAS) can survive 4 additional campaigns. There is insufficient 
information in the report to assess ICESat mission team’s concern about power margin and/or 
battery life during the proposed mission extension. The lack of information on total propellant, 
propellant usage and deorbit requirements prevents assessment of the propellant system. 
Budget and staffing reflected within “in­guideline” budget guidelines do not include preparation 
for mission termination and final calibration of data sets for transfer to users and ICESat­2 
Mission. The panel has determined that, although the spacecraft is healthy, adequate laser 
operation for the proposed campaigns is unlikely. The cost risk is rated as Medium (refer to 
Cost Form). 



battery cell failure and the spare Common Pressure Vessel (CPV) was connected. With

                               

                         

                           

                           

                       

                         

                         

                                 

                         

         

                         

                         

                           

                       

                           

                           

                       

QuikScat Mission Extension Risk Rating and Rationale
 

The QuikSCAT mission extension is rated as High Risk. The T&C panel has identified 1 minor 
strength and 1 major and 3 minor weaknesses. The mission’s instrument, the SeaWinds 
Scatterometer (SWS), is a redundant, three block system that has been operating using the 
primary with no data quality degradation since launch, even though a bearing failure would 
render this redundancy irrelevant. However, the project’s estimate of the overall probability 
that the mission would fail during the proposed four (4) year extension was 
approximately 50%. Both primary and back­up GPS receivers have had failures and the 
system has been operating on six of the twelve channels since March 2007. There has been a 
battery cell failure and the spare Common Pressure Vessel (CPV) was connected. With 
current minimum staff levels, no workarounds exist within the proposed “in­guideline” budget to 
allow operations to continue after 2012. The panel has determined that, considering the known 
failures and single­point failure vulnerabilities, the likelihood of necessary functionality for the 
spacecraft through the mission extension is remote. The proposers have failed to provide a 
plan for meeting the mission requirements to continue operations until FY 2013, within the “in­

guideline” budget. The cost risk is rated as Medium­High (refer to Cost Form). 
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SORCE Mission Extension Risk Rating and Rationale
 

The SORCE mission extension is rated as High Risk. The T&C panel has identified 4 minor 
strengths and 1 major and 3 minor weaknesses. The Total Irradiance Monitor (TIM) operation 
is nominal and meets its performance requirements. Degradation of the two Solar Stellar 
Irradiance Comparison Experiment (SOLSTICE) instruments has been small through the first 
six years of the mission and the cross calibration has been effective. The XUV Photometer 
System (XPS) remains in very good health. Except for the single battery and reaction wheels, 
with the deactivation of reaction wheel #3, all systems are fully redundant and only the primary 
strings have been used. However, the project, in combination with the hardware vendor, 
has determined that probability of premature failure for each remaining operational 
reaction wheel is 50%. Multiple anomalies have resulted in up to 6%/yr degradation in the UV 
output of the Spectral Irradiance Monitor (SIM). The data and command systems have had 
multiple anomalies. The battery is experiencing a reduction in eclipse exit voltage. The 
proposed “in­guideline” budget guideline reflects a 22% budget cut rather than the expected 
5%. The panel has determined that, because of the systematic fault in the reaction wheel 
design, and because of the undetermined repercussions of each successive failure, there is 
concern that the mission may not survive through the extended mission period. The cost risk is 
rated as Medium (refer to Cost Form). 



Austin Center for Space Research (UTCSR) staffing and funding levels remain constant and

                             

                         

                         

                       

                           

                       

                               

                       

                         

           

                         

                             

                       

                               

                             

                             

                         

                         

GRACE Mission Extension Risk Rating and Rationale
 

The GRACE mission extension is rated as Medium Risk. The T&C panel has identified 1 
major and 7 minor weaknesses. GRACE­1 has been operating on the redundant Ultra 
Stable Oscillator (USO) for the past 7 years. Launch­induced failures, infant mortality, and 
occasional interrupts and resets have impacted the operation of the instruments. The 
Instrument Control Unit (ICU) is on the redundant leg on each GRACE spacecraft. The 
GRACE mission requires that both GRACE satellites function properly. GRACE­2 suffered a 
cell failure in August 2007, leaving it with no battery redundancy. There have been failures of 
the Coarse Earth­Sun Sensor (CESS) head sensor thermistor triplets. University of Texas at 
Austin Center for Space Research (UTCSR) staffing and funding levels remain constant and 
do not include increased budget for increased staff efforts required in FY10 when the next 
generation of RL­05 data products are released. The Memorandum Of Understanding (MOU) 
between DLR and NASA for satellite operations has been extended to the end of 2009, with 
the expectation that “arrangements for extension of the MOU through 2015 will be in place 
before the end of 2009.” The panel has determined that, despite the known failures and single­

point failure vulnerabilities, it is possible that both observatories can operate through the 
mission extension. The cost risk is rated as Low (refer to Cost Form). 
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EO­1 Mission Extension Risk Rating and Rationale
 

The EO­1 mission extension is rated as Medium Risk. The T&C panel has identified 1 minor 
strength and 1 major and 5 minor weaknesses. There is no indication of significant degradation 
or anomaly associated with the Advanced Land Imager (ALI) detectors. However, minimal 
data on spacecraft systems and function are provided for an effectively single string 
spacecraft that has been in operation since November 2000. The ALI solar calibrations 
were discontinued in 2007 due to failure of the solar mechanism. The Hyperion lamps have 
shown significant drifts and the Solid State Power Control (SSPC) that powers the Hyperion 
instrument appears to have experienced three (3) single­event latchup (SEL) events. The 
project presents inconsistent stances with respect to decommissioning of the spacecraft after 
the Mean Local Time (MLT) degrades to 9:45 AM, as well as when the degradation is expected 
to occur. The spacecraft operates in a high debris altitude, but there does not appear to be any 
mitigation for avoiding or becoming orbital debris. There is some question with regard to the 
validity of the project’s product growth projection. The panel determined that not enough 
information was provided for assessing problems and potential problems that could affect the 
proposed mission extension (in­guideline terminating at 2012). Furthermore, the panel 
foresees the potential threat of a future funding request to extend the nominal mission, which is 
not covered by the optimal budget. The cost risk is rated as Low (refer to Cost Form). 



program history and sufficient to safely continue operations, but not sufficient to sustain

                               

                       

                       

                           

                             

                                   

                               

                           

                         

           

                         

                 

                       

                           

               

TRMM Mission Extension Risk Rating and Rationale
 

The TRMM mission extension is rated as Medium Risk. The T&C panel has identified 1 minor 
strength and 4 minor weaknesses. The TRMM Microwave Imager (TMI) is functioning 
nominally to date and has heritage from the Special Sensor Microwave/Imager (SSM/I). 
However, one solar array drive has been parked and requires real time operator commanding 
during charging periods. No mention was made of the battery or reaction wheel status, which 
would be about 16 years old at the end of the extension. The duration over which TRMM will 
remain in orbit will be highly dependent on the amount of solar activity experienced over Solar 
Cycle 24. Staffing and budget reflected within the “in­guideline” budget are consistent with prior 
program history and sufficient to safely continue operations, but not sufficient to sustain 
planned Global Precipitation Measurement (GPM) algorithm development or sustained 
engineering support for GPM simulator instruments. The panel has determined that problems 
exist, but they can be addressed with good management and engineering solutions. The cost 
risk is rated as Medium­Low (refer to Cost Form). 



has lost its 6 Short Wave Infrared (SWIR) channels, and the 3 Visible Near Infrared (VNIR) channels are

                                 

                         

                                   

                                   

                       

                             

                                       

                   

                                   

           

                                   

                       

                                 

                             

                                       

                           

                                 

                         

                               

                               

                               

Terra Mission Extension Risk Rating and Rationale
 

The Terra mission extension is rated as Medium Risk. The T&C panel has identified 5 minor strengths 
and 7 minor weaknesses. Multi­angle Imaging SpectroRadiometer (MISR) appears to be in robust health 
with full redundancy. Even though one solar array shunt has failed, the array continues to produce 1 kW 
in excess power even with a ­20 degree offset. With the exception of the Direct Access System (DAS) 
Modulator (DASM), all components of the Terra Communications Subsystem retain their redundancy. 
The Attitude Determination and Control System (ADCS) appears to be in good condition with redundancy 
still remaining in all areas. The spacecraft will have about 35kg of fuel margin at the end of the mission 
extension. However, the Advanced Spaceborne Thermal Emission and Reflection (ASTER) radiometer 
has lost its 6 Short Wave Infrared (SWIR) channels, and the 3 Visible Near Infrared (VNIR) channels are 
degrading. The Moderate Resolution Imaging Spectroradiometer (MODIS) has lost full redundancy as it 
uses A­side electronics and a B­side formatter, and its permanently open solar diffuser door is a major 
concern for contamination. In 2001, Measurement Of Pollution In The Troposphere (MOPITT) lost four of 
its eight channels due to the failure of one of its coolers. Other than the pressure issue there was no 
discussion of battery temperature ranges, depth of discharge issues, or predicted voltages. The Solid 
State Recorder (SSR) has lost about 12.1% of storage capacity due to Single Event Upsets (SEUs). The 
unusually high number of SEUs/electrical anomalies adds to operational complexity. Staffing and budget 
is sufficient to safely fly mission but not sufficient within the “in­guideline” to bring ground systems 
compliant with NPR 2810­1A. The panel has determined that problems exist, but they can be addressed 
with good management and engineering solutions. The cost risk is rated as Medium­Low (refer to Cost 
Form). 



Turbo Rogue Space Receiver (TRSR) GPS system primary has experienced degradation,

                             

                             

                       

                           

                           

                       

                       

                           

                     

           

                     

                             

                                 

                                 

                               

         

Jason­1 Mission Extension Risk Rating and Rationale
 

The Jason­1 mission extension is rated as Medium Risk. The T&C panel has identified 2 
minor strengths and 1 major and 3 minor weaknesses. The overall performance of the Jason­1 
Microwave Radiometer (JMR) continues to be excellent and current trends indicate that 
instrument health should remain nominal for the next five years. Poseidon­2 should continue to 
meet science requirements for at least the next five years; a similarly designed altimeter 
operated nominally for the entire 13­year duration of the TOPEX/Poseidon mission. However, 
multiple failures have effectively left Jason­1 with a degraded single string spacecraft 
that has been in operation since December 2001. DORIS is now a single­string instrument. 
Turbo Rogue Space Receiver (TRSR) GPS system primary has experienced degradation, 
while the backup has failed completely. The solar array drive motors will exceed their qualified 
cycle life at the end of the proposed optimal mission. The panel has determined that there are 
a number of problems, however the mission is only expected to operate for another year in the 
in­guideline budget. The risks are higher for the optimal budget scenario. The cost risk is rated 
as Low (refer to Cost Form). 
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Aura Mission Extension Risk Rating and Rationale
 

The Aura mission extension is rated as Medium Risk. The T&C panel has identified 2 minor strengths 
and 1 major and 4 minor weaknesses. Guidance Navigation and Control (GN&C), Communication, and 
thermal systems appear to be healthy and with no failures that threaten mission extension. At the end of 
the mission extension Aura should have more than 100kg of propellant left; de­orbit will cost about 30kg 
leaving 70kg of margin. However, the High Resolution Dynamics Limb Sounder (HIRDLS) is not 
currently functioning because of a failure of its chopper motor, and the mitigation scheme, even if 
successful, may contaminate other parts and damage optical components. Band 13 in the 
Microwave Limb Sounder (MLS) is not operational, and four others are experiencing different anomalies 
that may lead to total failure of these channels. The increases in the Tropospheric Emissions 
Spectrometer/Interferometer Control Subsystem (TES/ICS) motor current over time is a critical issue and 
may affect data quantity and quality during the extension period. Neither the benefit associated with 
Autonomous Operations (Auto­Ops) of the Solid State Recorder (SSR), nor the possible data loss due to 
a plan to implement “no overlap data in the SSR playback” is provided. The staffing and budget reflected 
within the “in­guideline” budget guideline is sufficient to safely fly the mission but not sufficient to bring 
the ground systems compliant with NPR 2810­1A. The panel feels that minimal problems exist, however 
they can be overcome with management, good engineering, and trades. The cost risk is rated as 
Medium­Low (refer to Cost Form). 
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Aqua Mission Extension Risk Rating and Rationale
 

The Aqua mission extension is rated as Medium Risk. The T&C panel has identified 1 major and 2 minor 
strengths and 4 minor weaknesses. The Aqua spacecraft appears to be in excellent health and is 
expected to fully operate during the proposed mission extension. The Moderate Resolution 
Imaging Spectroradiometer (MODIS) has had no issues or problems, has been fully operational, and has 
a high probability to remain functional through 2013. The Advanced Microwave Scanning Radiometer for 
EOS (AMSR­E) has performed well since Aqua launch in May 2002 and is expected to perform through 
the mission extension, even though there have been some torque excursions over the past two years. 
However, the Advanced Microwave Sounding Unit (AMSU) has lost or degraded 3 of its 15 channels and 
the Project’s anticipation of further degradation has led to development of an Atmospheric Infrared 
Sounder (AIRS)­only retrieval algorithm. Autonomous Operations (Auto­Ops) of the Solid State Recorder, 
while providing an unquantified cost savings, is predicted to result in a data loss of “1­3%, based on 
ground station performance over the last 12 months.” Several operator error anomalies were noted 
during this report and there was no clear indication that the root causes of those operator errors have 
been addressed to preclude recurrence. The staffing and budget reflected within the “in­guideline” 
budget guideline is sufficient to safely fly the mission but not sufficient to bring the ground systems 
compliant with NPR 2810­1A. The panel feels that minimal problems exist, however they can be 
overcome with management, good engineering, and trades. The cost risk is rated as Medium­Low (refer 
to Cost Form). 
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CloudSat Mission Extension Risk Rating and Rationale
 

The CloudSat mission extension is rated as Low Risk. The T&C panel has identified 3 minor 
strengths and 1 minor weakness. CloudSat’s instrument, the Cloud Profiling Radar (CPR), has 
been operating above its minimum sensitivity requirement since launch; its critical component, 
the high power amplifier, is doubly redundant which allows for continued operation if the 
primary becomes out of specification for sensitivity and/or output power. Other than the battery, 
key elements on the spacecraft are performing nominally, only using a fraction of their design 
life (and expected to be functional beyond the design life based on other flight hardware). 
CloudSat appears to have sufficient propellant to extend the mission and still be able to 
deorbit. However, for the proposed extended mission through 2013, the battery will be the 
equivalent of an 11­year­old battery, as the CloudSat’s battery was activated approximately 
five­years before launch. The panel is confident that even though a minor problem exists, it is 
manageable and the mission can continue through the extension period. The cost risk is rated 
as Low (refer to Cost Form). 
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CALIPSO Mission Extension Risk Rating and Rationale
 

The CALIPSO mission extension is rated as Low Risk. The T&C panel has identified 1 major 
and 2 minor strengths and 2 minor weaknesses. CALIPSO maintains all of its original 
subsystem redundancies. The Wide Field Camera (WFC) has not demonstrated any 
anomalies and appears to be in excellent health. If CALIPSO continues to use propellant at the 
same rate, it should have twice the propellant needed for the mission extension. However, the 
primary laser in CALIOP (Cloud­Aerosol Lidar with Orthogonal Polarization), which is the 
mission critical instrument, failed after three years and the instrument is using the backup 
laser. Although the payload controller is, for the most part, healthy the temperature rise in the 
low voltage power supply is a concern. The panel is confident that the mission can continue to 
operate through the mission extension period. The cost risk is rated as Low (refer to Cost 
Form). 
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ACRIMSAT Mission Extension Risk Rating and Rationale
 

The ACRIMSAT mission extension is rated as Low Risk. The T&C panel has identified 1 major 
and 3 minor strengths. The ACRIM3 instrument appears to be in excellent health and is 
expected to fully operate during the proposed mission extension period. The spacecraft 
appears to be in excellent health. The primary ground station has operated 99.8% error free 
throughout the nine­year mission, and is backed up by three NASA ground stations, of which a 
minimum of two communicate with the spacecraft for one orbit of commanding and data 
download each month. The mission proposes that they have been able to operate ACRIMSAT 
at annual cost savings of 30% since FY 08. The panel is confident the mission can operate 
through two year (in­guideline) or four year (optimal) mission extensions. The cost risk is rated 
as Low (refer to Cost Form). 


